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DOE/RFO has entered into discussions with both CDH and EPA regarding the milestones 
to be missed in the Industrial Area, namely Operable Units 8,9, 10, 12, 13 and 14. The 
current discussions are in regards to either modifying the current agreement or negotiating 
a bridging agreement between the current Interagency Agreement and the new Rocky Flats 
Cleanup Agreement. Based on these discussions, CDH has sent DOE the attached 
request Accordingly, DOE expects EG&G input in the form of a draft outline for the plan 
for remediation of the Industrial Area, as detailed in the CDH letter, and a date by when 
the plan can be reasonably be completed in a well coordinated, quality fashion. 

Please have your staff work closely with Rich Schassburger, who can be reached on 
966-4888. 
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